





































































































Cooper-Carter having developed successful proposals for over $12,000,000 worth of
externally funded grants and contracts in her th.irteen years with CSU, Chico and Ms.
Strachan having successfully funded $1,960,000 of projects in her four years with the Big
Chico Creek Watershed Alliance and her current position with the Research Foundation.

The first step in the project funding development will be to draft a strategy with
funding agencies, typical funding amounts, timelines and contacts. That strategy will be
updated as new information becomes available through professional contacts and |
automated updates from the contracted grant program monitoring program (InfoEd/SPIN)
utilized by the Research Foundation. The Watershed Coordinator for the BCCWA will
also work with the community to identify support that can be conveyed to funding
agencies and will attend meetings with agencies to evidence that local stakeholder
support.

USFWS rcquested that the Foundation revise its proposal to reduce the amount
requested for funding development by 50% and seek outside funding to fill that gap. The
Foundation will work with agencies, interested stakeholders and othcr supporters of Big
Chico Creek fisheries to obtain that additional funding, but cannot commit it as cost share
in the USFWS budget. If the additional fundraising is unsuccessful, the Foundation will
work with USFWS to evaluate whether the task can be funded using next year’s AFRP
allocation.

TASK 4: Bid document development
The plans and specifications developed by HDR Engineering in Phase 11 will be revised
in response to permit conditions and environmental mitigations identified in the

CEQA/NEPA review process. It is anticipated that the modifications will likely be
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primarily in the specifications and not in the design of the fish ladder itsell, as the
Department of Fish and Game, the state lead for permitting, and the NOAA National
Marine.F isheries Agency, have both participated in the development of the ladder design.
HDR Engineering will assist with these modifications under a subcontract. If full
construction funding is obtained through this project, then a full bid package will be
developed. [f only partial funding is obtained, then development of the full bid package
will not be completed, as each funding agency can have specific items that need to be
included and the document would need revision as the funding package is completed
under a separate effort from this cooperative agreement. If funds remain under this
coaperative agreement and environmental review, permitting and bid document
development are complete, those funds will be used {or construction costs. The proposed
project duration to 2010 should allow for adequate time to fund and construct the project.
Feasbility This project builds on previous planning and design work by the USFWS
AFRP. A preferrcd alternative has been selected and designs and specifications
developed through a joint effort of the USFWS, DFG, DWR, NOAA National Marine
Fisheries Service, the City of Chico, BCCWA and the CSU, Chico Research Foundation.
It is anticipated that committee will continue to provide guidance and input to the
environmental review and permitting phase. Adequate time has been allotted with an
Aupust start date to complete envifonmental review and permitting for a 2008
construction season. Additionally, there arc funding sources that will be accepting
proposals in the fall and winter of 2007/08 such that, i proposals are successful, funding
could be in place by that construction season. Should funding development not generate

full construction funding by 2008, the end date of this proposed project would allow
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additional time to continue to respond to opportunities. The completion of this project
will be dependent on the response of funding agencies Ito the proposals. The proposed
funding strétegy will be based on the foundation of a diverse set of funding sources, such
that federal, state and private funds are leveraged logether.

A key aspect of feasibility is the continued cooperation of the City of Chico, the
landowner for the project. The General Services Director is supportive of this proposal
and has participated in the development of the proposed rehabilitation project. Staff
named on this proposal have presentcd information to the Bidwell Parks and Playground
Commission, including providing an on-site visit with one commissioner to clarify access

~ questions. The CSU, Chico Research Foundation has a long history of joint efforts with
the City of Chico and an established working relationship with the General Services
Department, including existing contracts for joint projects.
Permits and Agreements The scope of this proposal includes development of permits
as a task and those permits are listed in Table 1 above. Penmit applications will be
initiated immediately upon completion of the cooperative agreement between USFWS
and the Research Foundation. A major potential constraint on the permitting schedule is
the requirement to conduct botanical surveys within prescribed seasonal windows. In
order to allow for initiation of permit applications and environmental review in fall of
2007, the Research F oundatioh and the BCCWA obtained funding to complete a
botanical survey of the staging area, an area primarily vegetated with seasonal grasses
that must be surveyed in the spring. Completion of that step of data gathering will
facilitate timely submittal of permit applications and commencement of environmental

review.
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Private property access and landowner permission and participation The applicant
will need to access property owned by the City of Chico for the purposes of gathering
data for permit applications, preparation of environmental documents and development of
funding proposals. That property is publicly accessible, as long as the park regulations
are followed. A letter to this effect, along with an indication of an intent of continued
participation in the development of the Iron Canyon fish ladder fehabilitation, is attached
to this proposal.
Data Handling and Storage The environmental documents developed under this
proposal will be posted on the BCCWA website (at initial study, draft and final phases)
and a request will be made to the City’s General Services Department to post the
documents on their website as well. Existing background reports (see footnotes on page
?77) will also be posted along with new surveys developed as part of the environmental
review and permitting process (e.g. biological assessments). Funding proposals and
permit applications and responses will be provided to USFWS staff with quarterly
reports.
Expected products/outcomes Deliverables for cach task listed under the section titled
“Approach” is provided below,

1 DELIVERABLES

1) Quarterly reports
2) Final Report
Performance Measure: reports documenting progress in accordance with project
schedule and funding strategy document (See Deliverable 3.1)

2A DELIVERABLES:
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1) CEQA Document: Environmental Impact Report or Mitigated Negative
Declaration és determined by lead agency.
2) NEPA document: Environmental Impact Statement or Finding of No
Significant Impact as determined by lead agency.
1) and 2) Estimated delivery date: June, 2008
Actual delivery date will be dependent on lead agency
| Performance Measure: Completed and certified EIR/EIS or Mitigated Negative
Declaration/FONSI.
2B DELIVERABLES:
1) Permits as outlined in Table 1 and as required by authorizing agencies, or
Ictters/emails indicating that no authorization is required.
1) Estimated delivery date: June, 2008
Actual delivery date will be dependent on permitting agencies
Performance Measure: Complete set of federal, state and local permit authorizations.
3 DELIVERABLES:
1) Funding strategy for construction.
2) Minimum four grant proposals for construction of fish ladder, or successful
grant proposals equal to the estimated cost of construction.
1) Estimated delivery date: October, 2007
2) Hstimated delivery date: June, 2008
Actual delivery date will be dependent on funding agencies
Performance Measure: Funding package equal to cost of construction.

4 DELIVERABLES:
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1) Revised plans.

2) Revised specifications.

3) If funding package is successfully completed, full bid package
Performance Measure: Revised plans and specification reflecting conditions and
mitigations resulting from permitting and. environmental review, or complete bid package
if funding successfully obtained.
Qualifications
The folléwing personnel will staff the project. There are no known potential problems
regarding the principal participants’ availability to complete their work within the
projected timeline.

Kristin Cooper-Carter Cooper-Carter is an Associate Professor in and Director of the

CSU, Chico College of Engineering’s Concrete Industry Management Program and will
serve as Project Director. She holds a master’s degrec in Program Administration and
Evaluation. She is familiar with concrete construction techniques, and as director of an
industry-supported program, has a vast network of potential resources for information
and personnel to assist with questions on concrete mixes and construction methdds.

She is also Director of the College’s Office of Environmental Programs, and has
successfully funded $12,000,000 of externally funded grants and contracts. She was
integral in the development of the funding package for the purchase of the Big Chico
Creek Ecological Reserve and, together with Dean Kenneth Derucher, has continued to
work with agencies and funders to purchase additional conservation lands in the Big

-Chico Creek watershed. She has funded and implemented environmental restoration
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projects throughout Northern Califomia, from Auburn to Red Bluff, including non-native
species eradication, biotechnical streambank stabilization and erosion control projects.
Cooper—Caftcr has experience in obtaining environmental permits and completing
environmental review. That experience includes instream permitiing on Tehama County
streams Brickyard, Reeds, aﬁd Red Bank Creeks. Most relevant to this proposal, she
successfully permitting instream structures on Deer Creek, a high resource value
salmonid stream.
Susan Strachan  Strachan is Environmental Projects Manager for the College of
Engineering and holds a B.A. in Economics and Master’s in Environmental Planning and
Resource Management, She has been working on Big Chico Creek since 2003, when she
chaired the BCCWA’s first board of directors and subsequently funded and assumed a
coordinator position for the organization. She funded three successful grant applications
the first yea.r.of the organization’s incorporation, completed its watershed management
strategy and funded the first large restoration project for the organization ($1.4 million).
Strachan has worked as a permit analyst for the California Coastal Commission |
and is experienced in the preparation of complete permit applications. She is currently
project manager for a project with two restoration sites, each having instream structures.
She has funded large wastewater projects for an environmental consulting firm, including
a $1.1 million dollar grant and a $2.1 million dollar loan for the City of Nevada City.
She is knowledgeable of and connected with community leaders and City of Chico staff
that will be integral to the success of the proposed project.
Sam Planck Sam Planck of HDR Engineering was the project manager for Phase II of

the Iron Canyon project, including the geologic evaluation report and development of
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99% plans and specifications. HDR was selected based on their expertise and intimate
experience with the project, having prepared the geologic evaluation and 99% plans and
specifications. Planck will be responsible for technical input into permit applications and
environmental documents and revisions to the plans and specifications. He has a B.S. in
civil engineering and a M.S. in Structural Engineering and is a registered professional
engincer, He is manager of HDR’s Dams and Hydraulic Structures Section in Folsom,
California. He has more than 18 years of experience in the inspection, analysis, design,
and retrofit of dams and hydraulic structures. Planck’s technical expertise will be
supplemented through the technical advisory committee.

His experience includes the project management of a wide variety of water
resources projects including seismic analysis and retrofit of dams and hydraulic
structures, FERC Part 12’s and inspections, fisheries structures design, flood control
projects, and canal rebuilds. |
Susan Mason Mason is Watershed Coordinator for the Big Chico Creek Watershed
Alliance and a community léader in environmental restoration. She will provide outreach
for the project. She has a strong working relationship with the City of Chico, helping to
develop a vegetation management plan for Bidwell Park and providing input into
development of the Bidwell Park Master Management Plan and its associated
Environmental Impact Report.

New Concrete Industry Management Professor The CSU, Chico College of Engineering

plans to involve a Professor with both concrete and construction management experience
who will provide technical input to the permitting phase. This person will be the

College’s Construction Coordinator, The Construction Coordinator will assist in
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developing the project permits, help to coordinate the bid package and bid process and

will work with the successful contracting company on project coordination.
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Budget Narrative

The budget is based on hours Foundation staff has determined are needed to
obtain permits and complete environmental review for a complex project such as the
rehabilitation of the Iron Canyon fish ladder and to devclop multiple proposals to
multiple funding sources. The project will also require multiple permit applications. We
have also identified subcontractor budgets to assist us with completing the tasks.

Permitting and environmental review will utilize approximatcly 40% each of
Cooper-Carter and Strachan’s_budgeted time and benefits, and half of Susan Mason’s and
the construction coordinator’s budgeted time and benefits. An environmental firm is
budgeted at $80,000 to complete and EIR/EIS. Should the City of Chico (likely lead
agency) determine that a mitigated negative declaration is the approplriate document, the
funds will be redirected within the project. This potential cost savings is the likeliest
source of construction funds under this cooperative agreement.30% of the budgeted costs
of HDR Engineering is allocated to assist with permitting and environmental review.
50% of Susan Mason’s time (BCCWA coordinator) is allocated for outreach under this
task.

Funding development costs are estimated based on development of eight
proposals, utilizing 40% of Cooper-Carter’s and Strachan’s time, along with 50% of
Mason’s time and 30% of the construction coordinator’s time. This team should present
pcrsonnel.that will be indicative of the team’s strength to the funding agencics.

The remaining staff time is allocated to project management and preparation of
bid documents. The balance of the HDR subcontract would be allocated to bid

documents.




Partial funding could be allocated to either the permitting/environmental review
task or the funding development task, should full funding be unavailable. If only one
could be funded, then permitting/environmental review should be funded, as successful

funding development is less likely if permitting/environmental review is not complete or

underway.
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reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0040), Washington, DC 20503,

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET. SEND

IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY,

NOTE: Certain of these assurances may not be applicable to your project or program. If you have guestions, please
contact the awarding agency. Further, certain Federal awarding agencies may require applicants to certify to
additional assurances. If such is the case, you wili be notified.

As the duly authorized representative of the applicant, | certify that the applicant:

1.

Pravious Edition Usable

Has the legal authority to apply for Federal assistance
and the institutional, managerial and financial capability
(including funds sufficient to pay the non-Federal share
of project cost) to ensure proper planning,
management and complation of the project described
in this application.

Will give the awarding agency, the Comptroller General
of the United States and, if appropriate, the State,
through any authorized representative, access to and
the right to examine all records, books, papers, or
documents related to the award; and will establish a
proper accounting system in accordance with generally
accepted accounting standards or agency directives.

Will establish safeguards to prohibit employees from
using their positions for a purpose that constitutes or
presents the appearance of personal or organizational
conflict of interest, or personal gain.

Will initiate and complete the work within the applicable
time frame after receipt of approval of the awarding
agency.

Will comply with the Intergovernmental Parsonnel Act
of 1970 (42 U.S.C. §§4728-4763) relating to prescribed
standards for merit systems for programs funded under
cne of the 19 statutes or regulations specified in
Appendix A of OPM's Standards for a Merit System of
Personnel Administration (5 C.F.R. 900, Subpar F),

Will comply with all Federal statutes relating to
nondiscrimination, These include but are not limited to:
(a) Title VI of the Civil Rights Act of 1964 (P.L. 88-352)
which prohibits diserimination on the basis of race,
color or national origin; (b) Title IX of the Education
Amendments of 1972, as amended (20 U.S.C. §§1681-
1683, and 1685-1686), which prohibits discrimination
on the basis of sex; (c) Section 504 of the
Rehabilitation

bor: GRANT 1
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Act of 1973, as amended (29 U.S.C. §7384), which
prohibits discrimination on the basis of handicaps; (d)
the Age Discrimination Act of 1975, as amended (42
L.5.C. §§6101-6107), which prohibits discrimination on
the basis of age; (e) the Drug Abuse Office and
Treatment Act of 1972 (P.L. 92-255), as amended,
relating to nondiscrimination on the basis of drug
abusa; (f) the Comprehensive Alcohol Abuse and
Alcoholism Prevention, Treatment and Rehabilitation
Act of 1970 (P.L. 91-618), as amended, relating to
nondiscrimination on the basis of alcohol abuse or
alcoholism; (g) §§523 and 527 of the Public Health
Service Act of 1812 (42 U.S.C. §5§290 dd-3 and 290
ee- 3), as amended, relating to confidentiality of alcohol
and drug abuse patient records; (h) Title VIII of the Civil
Rights Act of 1968 (42 U.5.C, §§3601 et seq.), as
amended, relating to nondiscrimination in the sale,
rental or financing of housing; (i) any other
nondiscrimination provisions In the specific statute(s)
under which application for Federal assistance is being
made; and, (j) the reguirements of any other
nondiscrimination statute(s) which may apply 1o the
application,

. Will comply, or has already complied, with the

requirements of Titles H and 1lf of the Uniform
Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (P.L. 91-646) which provide for fair
and equitable treatment of persons displaced or whose
property Is acquired as a result of Federal or
federally-assisted programs. These requirements apply
1o all interests in real property acquired for project
purposes regardless of Federal participation in
purchases.

. Will comply, as applicable, with provisions of the Hatch

Act (5 U.S.C. §§1501-1508 and 7324-7328) which limit
the political activities of employees whose principal
employment activities are funded in whole or in part
with Federal funds.
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10.

11,

Will comply, as applicable, with the provisions of the
Davis- Bacon Act (40 U.S.C. §§276a to 276a-7), the
Copeland Act (40 U.5.C, §276¢ and 18 U.S.C. §874),
and the Contract Work Hours and Safety Standards
Act (40 U.S.C. §§327- 333), regarding labor standards
for federally-assisted construction subagreements.

Will comply. If applicable, with flood insurance
purchase requirements of Section 102(a) of the Flood
Disaster Protection Act of 1973 (P.L. 93-234) which
requires recipients in a special flood hazard area to
participate in the program and to purchase flood
insurance If the total cost of insurable construction and
acquisition is $10,000 or more,

Will comply with environmental standards which may
be prescribed pursuant to the following: (a) institution
of environmental quality control measures under the
National Environmental Policy Act of 1968 (P.L.
91-190) and Executlve Order (EQ) 11514, (b)
notification of violating facilities pursuant to EO 11738;
(c) protection of wetlands pursuant to EQ 11990; (d)
evaluation of flood hazards in floodplains in
accordance with EQ 11988; (e) assurance of project
consistency with the approved State management
program developed under the Coastal Zone
Managemant Act of 1972 (16 U.8.C, §§1451 et seq.);
(f) conformity of Federal actions to State (Clean Air)
Implementation Plans under Section 176(c) of the
Clean Air Act of 1955, as amended (42 U,S5.C. §§7401
et seq.); (g) protection of underground sources of
drinking water under the Safe Drinking Water Act of
1974, as amended (P.L. 93-523); and, (h) protection of
endangered species under the Endangered Species
Act of 1973, as amended (P.L.. 93- 205).

12,

13.

14.

15.

186.

17.

18.

Will comply with the Wild and Scenic Rivers Act of
1968 (16 U.S.C. §§1271 ot seq.) related to protecting
components or potential components of the national
wild and scenic rivers system.

Will agsist the awarding agency in assuring compliance
with Section 106 of the National Historic Preservation
Act of 1966, as amended (16 1).5.C. §470), EQ 11593
(identification and protection of historic properties), and
the Archaeological and Historic Preservation Act of
1974 (16 U.S.C. §§469a-1 et seq.).

Will comply with P 1, 93-348 regarding the protection of
human subjects involved in research, development,
and related activities supported by this award of
assistance.

Will comply with the Laboratory Animal Welfare Act of
1966 (P.L. 89-544, as amended, 7 U.S.C. §§2131 et
s64.) pertaining to the care, handling, and treatment of
warm blooded animals held for research, teaching, or
other activities supported by this award of assistance.

Will comply with the Lead-Based Paint Poisoning
Prevention Act (42 U.5.C. §§4801 et seq.) which
prohibits the use of lead-based paint in construction or
rehabilitation of residence structures.

Will cause to be performed the required financial and
compliance audits in accardance with the Single Audit
Act Amendments of 1896 and OMB Circular No. A-133,
"Audits of States, Local Governments, and Non-Profit
Organizations,”

Will comply with all applicable requirements of all other
Federal laws, executive orders, regulations, and
policias governing this program.
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Kristen Petersen

*TITLE

Director, Research and Sponsored
Programs

* APPLICANT ORGANIZATION

SU, Chico Research Foundation
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